CGE-RR - Atividade (Ibrowse) #494

107-Manter backlog do produto-Portal
09/12/2022 13:21 h - Leide Reis

Situacao: Fechada Inicio: 09/12/2022
Prioridade: Baixa Data prevista:

Atribuido para: % Terminado: 100%
Categoria: Tempo estimado: 44.00 horas
Versao: Tempo gasto: 44.00 horas
Descricao

https://github.com/cge-rr/transparencia-rr/tree/main/lbrowse/CGE-RR/0S%20122%20-%200R%C3%87_GP_PORTAL _MANTER-B
ACKLOG

Historico

#1 - 09/12/2022 16:06 h - Leide Reis
- Descricao atualizado(a)
- Situagdo alterado de Nova para Fechada

- % Terminado alterado de 0 para 100

https://github.com/cge-rr/transparencia-rr/tree/main/lbrowse/CGE-RR/OS%20122%20-%200R%C3%87_GP_PORTAL_MANTER-BACKLOG

19/04/2026 1/1



https://github.com/cge-rr/transparencia-rr/tree/main/Ibrowse/CGE-RR/OS%20122%20-%20OR%C3%87_GP_PORTAL_MANTER-BACKLOG
https://github.com/cge-rr/transparencia-rr/tree/main/Ibrowse/CGE-RR/OS%20122%20-%20OR%C3%87_GP_PORTAL_MANTER-BACKLOG
https://github.com/cge-rr/transparencia-rr/tree/main/Ibrowse/CGE-RR/OS%20122%20-%20OR%C3%87_GP_PORTAL_MANTER-BACKLOG
http://www.tcpdf.org

